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Dear Mr. Lockhart: 

This Let t2r  i s  forwarded with regard to reported delays in 
starting f i e l d  work f o r  O U 4 ,  OUS, O U 6 ,  OU9 and OU2 bedrock. As 
you are aware, EPA and CDH have already approved RFI/RI workslacs 
f o r  these O U s .  Although these are p r e s e n t l y  no milestones in t h e  
IAG f o r  s t a r t i n g  f i e l d  investigations, these workglans were 
zpgroved and include implementation schedules In Section 6 . 0  of 
each workalzn. Upon apGrova1, these workplans become enforceable 
through t h e  IAG. To date DOE has r e p o r t e d y  cot: commenced the 
scheduled fizld investigations, n o r  presented an e q l a n a t i o n  f o r  
these delays. IrnGlementation or' workplans not in accordance with 
approved worksslan schedules may constitute v i o l a t i o n s  of the ZAG. 

-.. ,n addition, EPA and CDH are extremely concerned. that these 
delays nay impact subsequent activities for which the IAG 
i s t a b l i s h t s  s p e c i f i c  milestones, and urge DOE to begin field 
F m r e s t i T a t i o n s  as soon as poss ib le .  ? a l l u r e  t o  meet futur? TAG 
cmmizner,ts due t o  these d e l a y s ,  may cause u s  La assess OUT 
ezforconent opcions. 

13 GrSer  that we may evaluate the potential imFact of 
or ,gokg delays, we r z q u e s t  t h a t  you gresent  schedules detailing 
the i rnp lm,ent&t ion  o f  fiold investigations f o r  the a f f e c t e d  OUs 
and be ;resarod to e d s l a i n  how DOE intzads to rnicigztz the delays 
to e m u r 2  meeting f u t u r e  LAG milestones. Please be grepared to 
prssen t  and discuss t h i s  information during the J u l y  7 ,  1992, 
monthly meeting so t h a t  w e  cafi begin to evaluate tsl; imglication 
of these delays. 

?rinred on .?ecyclad P3oef 



Please do not hesitate to c o n t a c t  Artu ro  Duran a t  ( 3 0 3 )  2 9 4 -  
1080 or Joe Schieffelin a t  ( 3 0 3 )  331-4421 with any questions or 
comments you m y  have. 

Sincerely  , 

bJ, e-- 
Martin Hestmark, Manager 
Rocky Flats P r o j e c t  
Environmental Protection 
Agency 

G a r y  W. Baughman, Unit Leader 
Hazardous Waste Facilities 
Colorado Department of Health 

bcc: Joe S c h i e f f e l i n ,  CDH 
E a r l e n  Ainscouqh, CDH 
B i l l  Fraser, 8HWM-FF 
Bonnie Lavelle, 8WWM-FF 
Peter Ornstein, ORC 
Arturo Duran, 8HWM-FF 
Bob Carr, EPA-HQ, OFFE 
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